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GLAST LAT Project 
ISOC Peer Review 
March 2, 2004 

SPECIFIC REQUEST:     
 
No development schedules were provided to enable the Review Board to determine overall 
“maturity” of LIOC design and whether it can meet its scheduled CDR date (late May 2004).  
Provide detailed ISOC development/test schedules and solicit Review Board feedback. 

REASON/COMMENT:     

Submitted by:      Actionee: 
 
 
Ken Lehtonen              
Organization:   
GSFC 581  
 
Review Co-Chairperson: 
 
 
Mike Rackley      
 

Action Item #   13  
  
Presentation Section/Subject Area:  ISOC Detailed Development Schedule 
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